



Planning

Contact: Neville Osborne
Phone: 02 9228 6337
Fax: 02 9228 6355
Email: neville.osborne@planning.nsw.gov.au

Our ref: 9039739, 07_0054
Your ref:

Mr Niall O'Brien
Environment & Approvals Manager
Water Delivery Alliance
Sydney's Desalination Project
PO Box 708
ALEXANDRIA NSW 1435

Dear Mr O'Brien

Sydney's Desalination Project, Desalinated Water Supply Delivery System Project – Request to vary the restoration works maintenance period at Sydney Park, Alexandria

I refer to your correspondence of 22 March, 2010, seeking approval to vary the maintenance period for restoration works at Sydney Park, from 6 months to 13 weeks.

I note that Sydney City Council has confirmed that 13 weeks is standard Council practice, and appropriate for Water Delivery Alliance contractors undertaking turf restoration works at Sydney Park. Accordingly, the Director-General, under condition 2.26 of the desalinated water delivery system project approval, has agreed to vary the maintenance period to 13 weeks, for turf restoration works at Sydney Park, Alexandria.

Please do not hesitate to contact Neville Osborne on the above contact details should you wish to discuss or clarify this matter.

Yours sincerely


Scott Jeffries
Director
Infrastructure Projects
as delegate for the Director-General

26/03/10